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Communications Systems Planning for New Headquarters Building
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To determine the ty-pes of Coamnunin,utiom syatems, e.nd t.ho quantitioa of equip-
ment that will be required for instaellation in the new Headquarters Building to
neet Agency comunicationa raquirements.
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To investigate and compile information on new comnunications systsms and
equipment. To meet regularly with representatives of the Message Center Staff,
Operations, BEngineering, and Security Division, end the OC member of the New
Building Plenning Btaff to Adiscuss cocsmunications requirements for the new
building. To prepare & list of the equipment that will be required and sug-
gested floor plans and equipment layoute defining spare requirements.
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REMARK &

1. A reviged equipment requirement list for basic contract
PO-60-1796 was submitted to OL/PD on 6 August 1962. An additional
requisition was prepared for a 300 foot tower to be installed at

25X14 The 50 Kcs KY-5 channelization equipment was placed
on order for simultaneous delivery with the rest of microwave
equipment.
2. A meeting was held with OC-T Ewergency Flanning and DCA
Euergency Planning regarding the use ofﬁmhy 88 a site for
25X1A6d 600 channel system e installed at a 25X1A6d
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